
 

The HPSEBL and M/s New Dhauladhar Hydro Projects 
 

     Filing No. 29 of 2024  
26.02.2024 

Present:  Sh. Kamlesh Saklani, Authorised Representative 
alongwith Sh. Mandeep Singh, Chief Engineer (SO) for 
the Joint Petitioner No. 1. 

 Sh. Vikas Chauhan, Ld. Counsel for the Joint Petitioner 
No. 2 

  
 

 

DAILY ORDER 
     

 

Office report seen. This is a Joint Petition under Section 

86(1)(b) of the Electricity Act, 2003 filed by the Petitioners for 

approval of the Power Purchase Agreement to be executed by the 

HPSEBL with M/s New Dhauladhar Hydro Projects (1.00 MW) 

located on Baner Khad, a tributary of Beas River in Beas Basin in 

District Kangra, H.P. 

As per the Petition, ‘One Time Amnesty’ was granted to the 

Joint Petitioner No. 2 and as per the timelines of the ‘One Time 

Amnesty’ incorporated in the SIA signed on 06.02.2021, the Joint 

Petitioner No. 2 was required to sign the Power Purchase 

Agreement within a period of one month from the date of signing of 

SIA and the zero date of start of construction was within 12 months 

after the signing of the SIA, extendable to further period of 12 

months. However, there is no explanation of the delay of filing the 

Petition for approval of PPA after such a long period. Similarly, no 



 

explanation of extending the period of SCOD uptill 05.02.2024 has 

been offered in the Petition.  

In the circumstances, we are opinion that the HIMURJA is 

necessary party for the disposal of the Petition. Accordingly, the 

HIMURJA through its Chief Executive Officer is ordered to be 

impleded as Respondent in the Petition. Let notice to the HIMURJA 

be issued to returnable for 22.03.2024 with a direction to file a 

detailed reply in respect of adherence of the timeline of the ‘One 

Time Amnesty’ Scheme and consequent action for non adherence 

of the same.  

The Joint Petitioner No. 2 is also directed to file a detailed 

affidavit within a period of 10 days in respect of non adherence of 

the timelines provided in the ‘One Time Amnesty’ Scheme/SIA and 

delay in commissioning in the Project with advance copy to the 

Joint Petitioner No. 1 and the Respondent.  

List on 22.03.2024 at 11.00 AM.  

 

  -Sd-    -Sd-    -Sd- 
 (Shashi Kant Joshi)   (Yashwant  Singh  Chogal)    (Devendra Kumar Sharma)               
          Member   Member (Law)                  Chairman 
 
  

 

   


