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Commercial Operation Date.

Present:-
Sh. Yashwant Singh, (Executive Director) for the
Petitioner.
Sh. Kamlesh Saklani, Authorised Representative for the
Respondent.

ORDER

This Suo Moto Petition has been initiated by the Commission to
correct the anomaly in application of the tariff by the HPSEBL in
respect of Solar PV Project(s) where the Solar PV Projects have not

been Commissioned on or before the Scheduled Commercial



Operation Date (SCOD for short) and where the Himachal Pradesh
State Electricity Board Limited (HPSEBL for short), at its own, has
started applying the lower tariff as applicable on the date of
commissioning of the Project.

2. This Commission vide order dated 31.03.2023 in Suo Moto
Petition No. 11 of 2023 has determined the generic levellized tariff for
the Solar PV Projects for FY 2023-24 for the period w.e.f. 01.04.2023

to 30.09.2023 as under:-

Sr. No. Capacity Generic levellised tariff (Rs. Per
kWh)
1. Projects to be set up in other than industrial areas and urban areas.
(a) Upto 1.00 MW 3.75
(b) Above 1.00 MW & upto 5.00 MW 3.72

N

Projects to be set up in industrial areas and urban areas

—

) Upto 1.00 MW 3.81

L~
T |

) Above 1.00 MW & upto 5.00 MW 3.78

3. As per Clause 12 (E) (i) of the above tariff order dated
31.03.2023 in Suo Moto Petition No. 11 of 2023, the tariff shall remain
applicable for such capacities as are commissioned on or before
31.03.2025 provided the Joint Petition for approval of Power
Purchase Agreement (PPA for short) is submitted to the Commission
on or after 01.04.2023 but not later than 30.09.2023.

4. Though, the Commission in the Petitions for the approval of
PPA for Solar PV Projects, filed before the Commission on or after

01.04.2023 but not later than 30.09.2023, has allowed the tariff as



mentioned above, but has also put a stipulation in the order(s)
approving the PPA that in case the Project is not commissioned on or
before the SCOD, the Project developers shall be entitled to the tariff
as applicable on the date of Commissioning of the Project.

5.  Similarly, the Commission vide order dated 04.11.2023 in Suo
Moto Petition No. 6 of 2023 determined the generic levellized tariff for
the Solar PV Projects for remainder period of FY 2023-24 for the

period w.e.f. 01.10.2023 to 31.03.2024 as under:-

Sr. No. Capacity Generic levellised tariff (Rs. Per
kWh)
1. Projects to be set up in other than industrial areas and urban areas.
(a) Upto 1.00 MW 3.65
(b) Above 1.00 MW & upto 5.00 MW 3.62

N

Projects to be set up in industrial areas and urban areas

—

) | Upto 1.00 MW 3.70

L~
T |

) Above 1.00 MW & upto 5.00 MW 3.67

6. As per Clause 12 (E) (i) of the above tariff order dated
04.11.2023 in Suo Moto Petition No. 6 of 2023, the tariff shall remain
applicable for such capacities as are commissioned on or before
31.03.2025, provided the Joint Petition(s) for the approval of the PPA
is submitted to the Commission on or after 01.10.2023 but not later
than 31.03.2024.

7. Though, the Commission in the Petitions for the approval of
PPA for the Solar PV Projects, filed before the Commission on or

after 01.10.2023 but not later than 31.03.2024 has allowed the tariff



as mentioned above, but has also put a stipulation in the order(s)
approving the PPA that in case the Project is not commissioned on or
before the SCOD, such Project developers shall be entitled to the
tariff as applicable on the date of Commissioning of the Project.

8. Further, the Commission vide order dated 14.03.2024 in Suo
Moto Petition No. 1 of 2024 determined the generic levellized tariff for
the Solar PV Projects for FY 2024-25 for the period w.e.f. 01.04.2024

to 31.03.2025 as under:-

Sr. No. Capacity Generic levellised tariff (Rs. Per
kWh)
1. Projects to be set up in other than industrial areas and urban areas.
(a) Upto 1.00 MW 3.50
(b) Above 1.00 MW & upto 5.00 MW 3.47

N

Projects to be set up in industrial areas and urban areas

—

) Upto 1.00 MW 3.55

L~
T |

) Above 1.00 MW & upto 5.00 MW 3.52

9. As per Clause 12 (E) (i) of the tariff order dated 14.03.2024 in
Suo Moto Petition No. 1 of 2024, the above tariff shall remain
applicable for such capacities, as are commissioned on or before
31.03.2026 provided the Joint Petition(s) for approval of PPA is
submitted to the Commission on or after 01.04.2024 but not later than
31.03.2025.

10. No doubt, the Commission in the Petitions for the approval of
PPA for Solar PV Projects, filed before the Commission on or after

01.04.2024 but not later than 31.03.2025 allowed the tariff as



mentioned above, but has also put a stipulation in the order(s)
approving the PPA that in case the Project is not commissioned on or
before the SCOD, the Project developers shall be entitled to the tariff
as applicable on the date of Commissioning of the Project.

11. Still further, the Commission vide order dated 27.03.2025 in
Suo Moto Petition No. 1 of 2025 determined the generic levellized
tariff for the Solar PV Projects for FY 2025-26 for the period w.e.f.

01.04.2025 to 31.03.2026 as under:-

Sr. No. Capacity ‘ Generic levellised tariff (Rs. Per kWh)

1. Projects to be set up in other than industrial areas and urban areas.

(a) Upto 1.00 MW 3.45

(b) Above 1.00 MW & upto 3.00 MW | 3.38

(c) Above 3.00 MW & upto 5.00 MW | 3.32

2, Projects to be set up in industrial areas and urban areas

(a) Upto 1.00 MW 3.50

(b) Above 1.00 MW & upto 3.00 MW | 3.44

(c) Above 3.00 MW & upto 5.00 MW | 3.38

12. As per Clause 13 (E) (i) of the tariff order dated 27.03.2025 in
Suo Moto Petition No. 1 of 2025, the above tariff shall remain
applicable for such capacities as are commissioned on or before
31.03.2027 provided the Joint Petition(s) for approval of PPA is
submitted to the Commission on or after 01.04.2025 but not later than
31.03.2026.

13. No doubt, the Commission in the Petitions for the approval of
PPA for Solar PV Projects, filed before the Commission on or after

01.04.2025 but not later than 31.03.2026 allowed the tariff as per the



above tariff order but has also put a stipulation in the order(s)
approving the PPA that in case the Project is not commissioned on or
before the SCOD, the Project developer shall be entitled to the tariff
as applicable on the date of Commissioning of the Project.

14. It is, thus, apparent from the generic levellized tariff orders as
mentioned above for Solar PV Projects dated 31.03.2023 in Suo Moto
Petition No. 11 of 2023, 04.11.2023 in Suo Moto Petition No. 6 of
2023, 14.03.2024 in Suo Moto Petition No. 1 of 2024 and 27.03.2025
in Suo Moto Petition No. 1 of 2025 that the tariffs, as allowed vide the
aforesaid orders, were/ are applicable upto 31.03.2025, 31.03.2025,
31.03.2026 and 31.03.2027 respectively provided that the Petitions
are filed on or after 01.04.2023 but not later than 30.09.2023, as per
order dated 31.03.2023 in Suo Moto Petition No. 11 of 2023, on or
after 01.10.2023 but not later than 31.03.2024, as per order dated
04.11.2023 in Suo Moto Petition No. 6 of 2023, on or after 01.04.2024
but not later than 31.03.2025, as per order dated 14.03.2024 in Suo
Moto Petition No. 1 of 2024 and on or after 01.04.2025 but not later
than 31.03.2026, as per order dated 27.03.2025 in Suo Moto Petition
No. 1 of 2025. However, the Commission while approving the PPAs
on the Joint Petitions has put up a condition in the orders contrary to

the aforesaid tariff orders that in case the commissioning of the



Project is delayed beyond SCOD and the tariff in the said prevalent
control period when the Projects are actually commissioned, is less,
the Project Developers shall have to provide the power to the
HPSEBL on said tariff only.

15. In the circumstances, the condition imposed by the Commission
in the order approving the PPAs in the Joint Petitions runs contrary to
tariff orders dated 31.03.2023, 14.11.2023, 14.03.2024 and
27.03.2025. As a result, the HPSEBL has started applying the lower
tariff in all those cases where the Solar PV Projects have not been
commissioned on or before the SCOD. This has caused serious
prejudice to the Solar PV Developers/ owners as they have been
divested of the tariff which is applicable to them as per tariff orders
dated 31.03.2023, 14.11.2023, 14.03.2024 and 27.03.2025
respectively.

16. The aforesaid anomaly, therefore, is required to be corrected by
clarifying that the Solar PV Developers who have been allowed a
particular tariff for such capacities as per order dated 31.03.2023 in
Suo Moto Petition No. 11 of 2023 and where the Joint Petitions have
been filed on or after 01.04.2023 but not later than 30.09.2023 and
are commissioned on or before 31.03.2025 but the HPSEBL, at its

own, has applied lower tariff as applicable on the date of



commissioning shall be entitled to the tariff as provided to them as

under:-
Sr. No. Capacity Generic levellised tariff (Rs. Per
kWh)
1. Projects to be set up in other than industrial areas and urban areas.
(a) Upto 1.00 MW 3.75
(b) Above 1.00 MW & upto 5.00 MW 3.72
2. Projects to be set up in industrial areas and urban areas
(a) Upto 1.00 MW 3.81
(b) Above 1.00 MW & upto 5.00 MW 3.78
17. Similarly, the anomaly in all these cases is required to be

corrected by clarifying that the Solar PV Developers who have been

allowed a particular tariff for such capacities as per order dated

04.11.2023 in Suo Moto Petition No. 6 of 2023 and where the Joint

Petitions have been filed on or after 01.10.2023 but not later than

31.03.2024 and are commissioned on or before 31.03.2025 but the

HPSEBL, at its own, has applied lower tariff as applicable on the date

of commissioning shall be entitled to the tariff as provided to them as

under:-
Sr. No. Capacity Generic levellised tariff (Rs. Per
kWh)
1. Projects to be set up in other than industrial areas and urban areas.
(a) Upto 1.00 MW 3.65
(b) Above 1.00 MW & upto 5.00 MW 3.62
2. Projects to be set up in industrial areas and urban areas
(a) Upto 1.00 MW 3.70
(b) Above 1.00 MW & upto 5.00 MW 3.67
18. Further, the aforesaid anomaly, is required to be corrected by

clarifying that the Solar PV Developers who have been allowed a

particular tariff for such capacities as per order dated 14.03.2024 in




Suo Moto Petition No. 1 of 2024 and where the Joint Petitions have
been filed on or after 01.04.2024 but not later than 31.03.2025 and
are/ will be commissioned on or before 31.03.2026 but the HPSEBL,
at its own, has applied lower tariff as applicable on the date of

commissioning shall be entitled to the tariff as provided to them as

under:-
Sr. No. Capacity Generic levellised tariff (Rs. Per

kWh)

1. Projects to be set up in other than industrial areas and urban areas.

(a) Upto 1.00 MW 3.50

(b) Above 1.00 MW & upto 5.00 MW 3.47

2, Projects to be set up in industrial areas and urban areas

(a) Upto 1.00 MW 3.55

(b) Above 1.00 MW & upto 5.00 MW 3.52

19. Also, the aforesaid anomaly, is required to be corrected by
clarifying that the Solar PV Developers who have been allowed a
particular tariff for such capacities as per order dated 27.03.2025 in
Suo Moto Petition No. 1 of 2025 and where the Joint Petitions have
been/ are filed on or after 01.04.2025 but not later than 31.03.2026
and are commissioned on or before 31.03.2027 as per order dated
27.03.2025 in Suo Moto Petition No. 1 of 2025 shall be entitled to the

tariff as provided to them as under:-

Sr. No. Capacity ‘ Generic levellised tariff (Rs. Per kWh)
1. Projects to be set up in other than industrial areas and urban areas.
(a) Upto 1.00 MW 3.45
(b) Above 1.00 MW & upto 3.00 MW | 3.38
(c) Above 3.00 MW & upto 5.00 MW | 3.32
2. Projects to be set up in industrial areas and urban areas
(a) Upto 1.00 MW 3.50

(b) Above 1.00 MW & upto 3.00 MW | 3.44
(c) Above 3.00 MW & upto 5.00 MW | 3.38
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20. This order shall not be applicable for waiver of the provisions
provided in the executed PPAs relating to imposition of Liquidated
Damages for delay in agreed COD.

FINAL ORDER

21. In view of the above, the Petition succeeds and allowed. It is
clarified and ordered as under:-

1) The Solar PV Developers who have been allowed a particular
tariff for such capacities as per order dated 31.03.2023 in Suo
Moto Petition No. 11 of 2023 and where the Joint Petitions have
been filed on or after 01.04.2023 but not later than 30.09.2023
and are commissioned on or before 31.03.2025 shall be entitled

to the tariff as provided to them as under:-

Sr. No. Capacity Generic levellised tariff (Rs. Per

kWh)

1. Projects to be set up in other than industrial areas and urban areas.

(a) Upto 1.00 MW 3.75

(b) Above 1.00 MW & upto 5.00 MW 3.72

2, Projects to be set up in industrial areas and urban areas

(a) Upto 1.00 MW 3.81

(b) Above 1.00 MW & upto 5.00 MW 3.78

2) The Solar PV Developers who have been allowed a particular
tariff for such capacities as per order dated 04.11.2023 in Suo
Moto Petition No. 6 of 2023 and where the Joint Petitions have

been filed on or after 01.10.2023 but not later than 31.03.2024
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and are commissioned on or before 31.03.2025 shall be entitled

to the tariff as provided to them as under:-

Sr. No. Capacity Generic levellised tariff (Rs. Per

kWh)

1. Projects to be set up in other than industrial areas and urban areas.

(a) Upto 1.00 MW 3.65

(b) Above 1.00 MW & upto 5.00 MW 3.62

2. Projects to be set up in industrial areas and urban areas

(a) Upto 1.00 MW 3.70

(b) Above 1.00 MW & upto 5.00 MW 3.67

3) The Solar PV Developers who have been allowed a particular
tariff for such capacities as per order dated 14.03.2024 in Suo
Moto Petition No. 1 of 2024 and where the Joint Petitions have
been filed on or after 01.04.2024 but not later than 31.03.2025
and are commissioned on or before 31.03.2026 shall be entitled

to the tariff as provided to them as under:-

Sr. No. Capacity Generic levellised tariff (Rs. Per
kWh)
1. Projects to be set up in other than industrial areas and urban areas.
(a) Upto 1.00 MW 3.50
(b) Above 1.00 MW & upto 5.00 MW 3.47

)

Projects to be set up in industrial areas and urban areas

b—

) | Upto 1.00 MW 3.55

~
T |

) Above 1.00 MW & upto 5.00 MW 3.52

4) The Solar PV Developers who have been allowed a particular
tariff for such capacities as per order dated 27.03.2025 in Suo
Moto Petition No. 1 of 2025 and where the Joint Petitions have
been/ are filed on or after 01.04.2025 but not later than
31.03.2026 and are commissioned on or before 31.03.2027

shall be entitled to the tariff as provided to them as under:-
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Sr. No. Capacity Generic levellised tariff (Rs. Per kWh)

1. Projects to be set up in other than industrial areas and urban areas.

(a) Upto 1.00 MW 3.45

(b) Above 1.00 MW & upto 3.00 MW | 3.38

(c) Above 3.00 MW & upto 5.00 MW | 3.32

2, Projects to be set up in industrial areas and urban areas

(a) Upto 1.00 MW 3.50

(b) Above 1.00 MW & upto 3.00 MW | 3.44

(c) Above 3.00 MW & upto 5.00 MW | 3.38

22. It is made clear that this order shall be applicable in all those
cases where the normative generic levellized tariff of FY 2023-24, FY
2024-25 and FY 2025-26 is applicable to the Solar PV Project(s)
having PPAs with the HPSEBL and the Project(s) are commissioned
within the control period of tariff applicability condition imposed with
such applicable normative generic levellized tariff and where the
HPSEBL, at its own, has applied lower tariff as applicable on the date
of commissioning. In all these cases, the HPSEBL and Solar PV
Project Developers shall sign the Supplementary Power Purchase
Agreement(s) (SPPA).

23. Before signing the SPPAs, the HPSEBL shall scrutinize each
such case and sign the SPPAs for the purpose accordingly. Three
copies of the SPPAs shall also be submitted to the Commission.

24. This order shall not be applicable to the Solar PV Projects
where slippage in COD of unit/ project or part capacity falls beyond
respective applicable tariff control period of such generic levellized

tariff.
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25. This order shall not be applicable for waiver of the provisions
provided in the executed PPAs relating to imposition of Liquidated
Damages for delay in agreed COD.

26. The HPSEBL shall be free to seek any further clarification on
the aforesaid order.

27. Let a copy of this order be supplied to the HPSEBL for
necessary action.

The file after doing the needful be consigned to records.

Announced
14.08.2025
-Sd- -Sd-
(Shashi Kant Joshi) (Yashwant Singh Chogal)

Member Member (Law)-cum-Chairman



